
 
 
 
 
 
 
 
 
 
 
 

Letter Progress Report #9 
 
 
Barry Drucker, COTR                                    April 18, 2006 
Minerals Management Service 
Procurement Operations Branch MS 2500 
381 Elden Street 
Herndon, Virginia 
20170-4817                    Contract No. 1435-01-04-34396  
 
Dear Barry, 
 
This Letter Progress Report (LPR) provides a summary of activities undertaken on the MMS study 
entitled World-Wide Survey of Dredging Impacts on Commercial and Recreational Fisheries and 
Analysis of Available Mitigation Measures to Protect and Preserve Resources  for the period February 
18th 2006 through April 18th 2006. 
 
Information is provided against the following headings. 
 
(1) status of deliverables; 
(2) budget status report summary; 
(3) problems encountered and resolution status; and 
(4) planned activities for the subsequent reporting period.   
 
(1) Status of Deliverables  
 
Task 1 (World-wide Literature Search):  
As per Progress Report #8 - The world-wide literature search has been completed and a summary report 
produced.  This will be included in the final project report as an Annex. 
 
Task 2 (Government Regulations Identification).   
The identification of government regulations relevant to marine sand mining has been completed and will 
be fully reported in the final project report. 
 
Task 4 (Site Visits to Fishing, Industry and Government Interests).   
Site visits to representatives of the fishing industry, dredging industry and government interests have been 
undertaken previously and reported in earlier progress reports. 



 
Task 5 (Fieldwork aboard fishing vessels).   
While extensive interviews have been carried out among U.S. fishermen, including at sea observations, no 
fieldwork aboard fishing vessels has been undertaken for this project in the UK during this reporting 
period.  However, Dr. Petterson and EMU staff have conducted on-shore interviews with UK fishermen 
and EMU staff have extensive experience with fisherman interests, objections, and solutions concerning 
conflicts with offshore dredging operations, which will be incorporated into the draft and final reports. 
 
Task 6 (Fieldwork aboard dredging vessels).   
During this reporting period, John Petterson of IAI has, in collaboration with Barry Drucker, identified 
two candidate sites for the final analogue study.  It is understood that Collier County, Florida (on the west 
coast of Florida) has been selected as the next case study, and primary data collection is scheduled for 
early next month (May, 2006).   The County is currently dredging sand from a Federal site located 30 
miles from the project site and placing it on the beach. 
 
Task 7 (Draft Report) 
During this reporting period, the draft report produced by Emu Ltd. which details issues related to the UK 
marine dredging industry and the HSB case study site was issued to MMS for comment.  We understand 
that this has been reviewed by MMS staff.  
 
(2)  Budget Status Report Summary 
 
Invoice #9 is attached.  Please note that this again does not include any time incurred by IAI through this 
reporting period.  John Petterson has informed us that costs incurred during the reporting period have 
been minor, that IAI costs remain within the original budget projection, and that outstanding IAI costs 
will be submitted during the subsequent invoicing period.    
 
(3)  Problems Encountered and Resolution Status 
 
No problems have been encountered during this reporting period. 
 
(4)  Planned Activities 
 
John Petterson has agreed to give a presentation in Florida on the current project.  In terms of the Florida 
analogue site, field staff are available and plan to initiate primary data collection in Collier County in 
early May.  It is envisaged that this final component will be completed within planned timescales and to 
budget. 
 
We look forward to your review of this Letter Progress Report.  Please let me know if additional 
information or clarification is required.   
   
Yours Sincerely, 
 
 
 
Bruce Tomlinson, Ph.D. 
Program Manager 
 
cc: Sharon Teger (CO, MMS Headquarters)  


